PECCIVE
November 11, 2015 | \ NOV 23 2015
f

Kristine Koch Brall L
U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115

Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for October 2015

Dear Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN OCTOBER 2015
e None.

Deliverables Approved by EPA

e Norne.

Deliverables Submitted to EPA and Other Actions

e On October 2, 2015, the LWG requested EPA provide the LWG a set of spreadsheets that detail
the technology-specific areas and volumes for each sediment management area. The LWG also
followed up on the August 7, 2015 request for GIS files or high-resolution PDFs for specific
FS figures.

e On October 5, 2015, the LWG confirmed that the LWG analyzed bullhead for hexachlorobenzene
and there were no detections.

e On October 9, 2015, the LWG submitted its full set of comments on EPA’s Draft Final Feasibility
Study (FS). The submittal included copies of previously submitted comments on Sections 1 and
2, the LWG’s initial list of significant comments on Sections 3 and 4, and the LWG’s additional
comments on Sections 3 and 4.

e On October 9, 2015, the LWG provided EPA a list of topics that the LWG believes are important
to discuss with EPA prior to the National Remedy Review Board (NRRB) meeting.

e On October 13, 2015, the LWG provided EPA a cost and construction duration analysis in
response to a request from Jim Woolford.

e On October 13, 2015, the LWG provided Earl Hayter two hard drives containing the QEAFATE
model inputs.
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*  On October 16, 2015, a call was held with EPA to discuss the LWG’s request for EPA FS
information.

e On October 19, 2015, the LWG responded to EPA’s September 18, 2015 request and provided
. EPA the LWG’s technical submittal to the NRRB.

* On October 21, 2015, a call was held with EPA to discuss the LWG’s request for EPA FS
information.

¢ On October 31, 2015, the LWG provided EPA information about the concerns expressed by the
LWG regarding the calculation of biota-sediment accumulation factors (BSAFs) for chemicals
not detected in a particular fish species and EPA’s instruction to the LWG.

Comments/Documents Provided by EPA

*  On October 6, 2015, EPA requested the LWG provide any historical instructions from EPA
regarding the calculation of BSAFs for chemicals not detected in a particular fish species and
EPA’s instruction to the LWG.

e On October 7, 2015, EPA requested the contaminant transport model input files be provided to
Earl Hayter.

¢ On October 23, 2015, EPA provided the Portland Harbor Superfund site stakeholders copies of
the stakeholder comments submitted to the NRRB.

¢ On October 27, 2015, EPA informed the LWG that EPA anticipates releasing revised pomons of
the Draft FS in December 2015.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

e None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

e None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

The LWG project team will continue to coordinate with the EPA Remedial Project Managers to finalize
the Remedial Investigation report and assist EPA as requested in the review and revision of EPA’s Draft
Final FS.

Submittal dates for pending documents currently under preparation by the LWG and scheduled for
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland
Harbor RI/FS. This table includes. pending and recently submitted deliverables for which EPA comments
or approvals are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous
progress reports.
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5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.

If you have any questions, please give me a call at (503) 972-5014.

Sincerely,
2O W IO D

Jennifer Woronets
LWG Administrative Project Coordinator

Copies:
ODEQ (email only)
NOAA (email only)
Confederated Tribes of Warm Springs (email only)
Confederated Tribes of Yakama Nation (email only)
Confederated Tribes of Siletz (email only)
Confederated Tribes of Umatilla (email only)
Grand Ronde (email only)
Nez Perce Tribe (email only)
Ridolfi (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS.

Deliverable!

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

None.

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS.

Shoreline Seeps at Human Use
Beaches

received 6/10/2005

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Round 1

Compilation of Information November | Submitted to EPA and DEQ 11/21/2007.

Jfor Sources Between RM 11 2007 | Need written response from DEQ and

and 11.6 East Bank of EPA that upland sources are under

Portland Harbor investigation consistent with the Road to
the ROD.

Round 2 Biota

Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved with 12/8/2005

Addendum 6: Sampling of conditions on 12/6/2005; a final QAPP

Benthic Invertebrate Tissue addendum is required

Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a

Addendum 6: Sampling of response to EPA's comments on the

Benthic Invertebrate Tissue 11/23/2005 version of the QAPP
addendum. The LWG has not heard
back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.

Hydro/Sed Modeling

Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA comments

calibration Report received 7/22/2009

Groundwater Pathway

Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA comments

Pathway Assessment Sampling received 6/3/2005

and Analysis Plan

Round 2 Groundwater TBD | Outstanding issues to be addressed in

Pathway Assessment Sampling GW Appendix to Draft RI Report.

and Analysis Plan - Response

to EPA Comments

Revised Round 2 Groundwater TBD | Outstanding issues to be addressed in

Pathway Assessment Sampling GW Appendix to Draft RI Report.

and Analysis Plan (including

Appendix A - Site Summaries

and Appendix B - Pilot Study

Data Report)

Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA comments

AQI5-10

Page §




WG

LOWER WILLAMETTE GROUP

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Revised Round 2 FSP for No longer | The only seep determined to pose a

Sampling of Shoreline Seeps needed | potentially complete exposure pathway

at Human Use Beaches is discharge from Outfall 22B. The
existing data from Outfall 22B include
the upland COIls and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the Round
2 Report evaluations, no additional seep
data are needed. Therefore, this FSP is
no longer needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 3/27/2006; 4/28/2006

Pathway Assessment SAP EPA needs to provide final approval of

Attachment 2: Transition Zone this FSP. This revised FSP was prepared

Water FSP and submitted after the associated field
work was completed.

Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional

Pathway Assessment SAP approval of proposed changes to the

Attachment 3: Supplement to QAPP addendum received from EPA on

QAPP Addendum 3 9/30/2005. EPA needs to provide final
approval of this QAPP. Approval to
conduct sampling was provided by EPA
on 9/30/2005.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 1 provide final approval of this FSP.

Sampling Plans for Approval to conduct sampling was

ExxonMobil, Siltronic, Gasco, provided by EPA on 9/30/2005. This

and Arkema revised FSP was prepared and submitted
after the associated field work was
completed.

Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs to

Water FSP Addendum 2 provide final approval of this FSP.
Approval to conduct sampling was
provided by EPA on 10/13/2005. This
revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural Attenuation No longer

Evaluation Report needed

Tech Memos

Revised TRV Selection TM 10/23/2004 | Submitted; EPA comments received
3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Second Revision Preliminary 17772005 | Submitted; EPA comments received
Risk Evaluation Approach 3/4/2005. On 6/10/2005, EPA directed
™ the LWG to submit the final PRE
approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 | Submitted; EPA comments received
Approach TM 10/1/2004
Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA, the
ERA Approach TM LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
Process for Derivation of 1/20/2005 | Submitted; EPA comments received 3/21/2005
PRGs T™M 6/30/2006; a revised tech memo is not
required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA comments 5/2/2006
Determining Background for received 6/5/2006; revised tech memo
the Portland Harbor required.
Superfund Site
Revised Approach to 7/20/2006 | The revised approach to determining
Determining Background for background for the Portland Harbor
the Portland Harbor Superfund Site will be provided in the
Superfund Site Draft RI Report
Process for Delineating the The approach for Delineating the Extent
Extent of Contamination of Contamination Upstream and
Upstream and Downstream of Downstream of the ISA will be provided
the ISA in the Draft RI Report
COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA, the
Deliverable LWG proposed deleting this deliverable.
The LWG has not heard back from EPA
on this proposal. Need EPA agreement
that this deliverable is no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA comments 11/8/2005
Evaluation (PRE) received 4/28/2006, a revised PRE is not
required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA comments 5/16/2006
Interpretation Report received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA comments 1/3/2006
Evaluating Trophic Trace and received 3/10/2006
the Arnot and Gobas Models
Jor Application to the Portland
Harbor Superfund Site
AQI5-10 Page 7
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive EPA 7/9/2006
Screening Levels comments received 9/15/2006, and a

correction to the xylene AWQC on

9/27/06. Additional revisions were

submitted on 10/13/2006.
Feasibility Study
Literature Survey of October | Submitted 10/31/2007. EPA comments | Jan-08
Treatability Studies 2007 | received 2/15/08. A revised deliverable

is not required, EPA comments indicated

that they should be addressed in the FS.
Round 3B (FS) Side-scan September | Submitted 5/18/2009
Sonar Data Report - 2008
Treatment Technologies Early May | Submitted 6/5/2009; EPA comments 7/6/2009
Screening Table 2009 | received 7/9/2009
Screening of Disposal Mid May | Submitted 6/18/2009; EPA comments 7/2/2009
Facilities for the Feasibility 2009 | received 7/10/2009
Study Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals (PRGs) 2009
Benthic Toxicity AOPCs September Submitted 9/07/2010
Check In Materials 2010
Treatment Technology 5 Submitted 03/15/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Draft Mitigation % Submitted 03/15/2011; EPA comments
Determination Approach for received 4/27/2011
Use in the FS Tools Memo
Draft Feasibility Study i Submitted 03/15/2011; EPA comments
Costing Approach Tools received 4/27/2011
Memo
Draft Identification of "COCs" | _ Submitted 03/16/2011; EPA comments
and Contaminant Mobility received 4/27/2011
Evaluation Criteria For the
Draft FS Tools Memo
Dredging Water Quality Z Submitted 03/31/2011; EPA comments
Evaluation Tools Memo received 4/27/2011
Alternatives Screening Submitted 04/06/2011
Materials
Draft FS Key Elements % Submitted Materials 06/06/2011
Presentation Presentation 06/21 and 06/22/2011
EPA Directed Drafi 01/15/2012 | Submitted 01/16/2012 NA
Feasibility Study (FS) Key
Work Product
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Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date

Derivation of Final Submitted 8/01/2014 9/1/2014
Manganese PRG to Replace EPA comments received 10/23/2014
the Suter and Tsao (1996) Tier Revised version submitted to EPA
11 Value in the Portland 10/29/2014
Harbor Feasibility Study EPA comments received 11/04/2014
Memo Revised version submitted to EPA

11/05/2014

Final memo submitted 11/12/2014

EPA approval received 7/07/2015
Draft Feasibility Study (FS) | 03/20/2012 | Submitted 03/20/2012 6/29/2012
- Electronic Version For EPA draft FS Section 1 received
Early EPA Team Review 07/08/14

EPA Draft Final FS Section 1 and

Appendix A received on 12/18/14

EPA draft FS Section 2 received 2/23/15

EPA revised draft FS Section | and 2

received 6/2/15

EPA revised draft FS Section 2 and draft

Section 3 received 7/29/15

EPA draft FS Section 4 received

8/18/2015
Draft Feasibility Study (FS) | 03/30/2012 | Submitted 03/30/2012 6/29/2012

- Formal Publically
Accessible Submittal

EPA initial comments received 12/18/2012.
EPA draft FS Section 1 received 07/08/14
EPA Draft Final FS Section 1 and Appendix
A received on 12/18/14

EPA draft FS Section 2 received 2/23/15
EPA revised draft FS Section 1 and 2
received 6/2/15

EPA revised draft FS Section 2 and draft
Section 3 received 7/29/15

EPA draft FS Section 4 received 8/18/2015

General Field/Data/RI Reporting

Validated Analytical Results

90 days
following
completion
of each
sampling
activity
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Risk Management
Recommendations

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA comments on
Characterization Summary Sections 1-9 and Appendices A, B, C, D,
and Data Gaps Analysis F, and G received 1/15/08; comments on
Report Section 10 received 3/20/08; comments
on Section 11 received 5/16/08;
comments on Appendix E received
8/8/08. This document was never
intended to be revised or approved by
EPA; comments will be addressed in the
Draft RI Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments not
Testing Data Report anticipated
Draft Baseline Ecological Early | Submitted 9/2/2009 11/2/2009
Risk Assessment Report September | Preliminary EPA comments received
2009 | 12/23/09.
EPA comments received 07/16/2010.
EPA benthic approach comments
received 09/27/2010.
Draft Baseline Human Late | Submitted 9/23/2009 11/23/2009
Health Risk Assessment September | Preliminary EPA comments received
Report 2009 | 12/23/09.
EPA comments received 07/16/2010.
Draft Remedial Late | Submitted 10/27/2009 12/27/2009
Investigation Report October | EPA comments received 07/16/2010
2009
Benthic Toxicity Reanalysis Mid | Submitted 11/13/2009 01/13/2009
Technical Memorandum November | EPA benthic approach comments
2009 | received 09/27/2010.
Supporting Electronic November | Submitted 11/19/2009 01/19/2010
Information for Draft Benthic 2009
BERA
Draft Final BHHRA 5/2/2011 | Submitted 05/02/2011; EPA comments | 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 | Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/2012.
EPA comments received on 12/21/2012.
EPA comments received on 01/11/2013
Human Health and Ecological July 2011 | Submitted 07/22/2011 9/22/2011

AQIS-10
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Deliverable!

Submittal
Deadline?

Status/Comments

EPA Comments
Target Date

Draft Final Remedial
Investigation Report

8/29/2011

Submitted 08/29/2011;
EPA comments received on Section 1
and 2, Appendices A and H 11/30/2012
EPA comments received on Section 3
02/21/2013
EPA comments received on Section 4
03/19/2013
EPA comments received on Section 8
04/19/2013
EPA comments received on Section 9
8/16/2013
Revised Redline of EPA comments
received on Section 9 9/26/2013
EPA comments received on Section 7
11/05/2013
Additional EPA comments received on
Section 7 12/19/2013
EPA comments received on Section 6
05/07/2014
EPA comments received on Section 5
6/11/14
EPA comments received on Section 10
and 11 7/10/2014
EPA comments received on the
Executive Summary
01/13/2015
EPA comments and direction to produce
draft final RI received 4/27/15

i nic version

/12/

Final BHHRA

3/28/2013

10/29/2011

Submitted: 02/11/2013

EPA comments received 02/15/2013
EPA conditional approval received on
02/26/2013.

Final BHHRA posted and hardcopy
submitted 03/25/13.

EPA provided final approval of the
BHHRA on 04/03/13

Final BHHRA errata posted 04/12/13.

4/8/2013
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Final BERA 47172013 | Submitted: 04/01/2013; 471572013
EPA comments received 06/07/13;
Revised draft submitted to EPA
06/14/13
EPA comments received 06/26/13
EPA comments received 09/26/13
Further revised draft submitted to EPA
10/10/13
Further revised draft submitted to EPA
12/16/13
EPA provided final approval of the
BERA with the exception of Attachment
1 Part B Communication Log on
12/20/13
STORMWATER
Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA comments
Materials received 5/6/2009
Revised Stormwater Loading April | Submitted 04/30/2010; EPA comments 6/30/2010
Calculation Methods 2010 | received 08/17/2010
Final Stormwater Loading Submitted 01/31/2011: EPA comments 3/31/2011
Calculation Methods received 03/02/2011
Revised Report Submitted 04/15/2011
SEDIMENT
Round 3B Field Sampling Submitted 5/4/2007; EPA comments
Plan: Sediment Sampling and received 7/25/07. Superseded by the
Benthic Toxicity Testing 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Upriver and Multnomah Submitted 5/25/2007; EPA comments
Channel Sediment Evaluation received 10/11/07. Superseded by the
and Field Sampling Plan 11/5/2007 R3B Comprehensive
Technical Approach Sediment & Bioassay Testing FSP.
Drafi Round 3B Surface and Submitted 5/25/2007; EPA comments
Core Sediment FSP received 8/9/07. Superseded by the
Preliminary Technical 11/5/2007 R3B Comprehensive
Memorandum Sediment & Bioassay Testing FSP.
Draft Round 3B Erosion Core | August 2007 | Submitted 8/29/07; EPA comments
Sediment FSP Technical received 10/11/07. Superseded by the
Memorandum 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.
Round 3B QAPP Addendum November | Submitted 12/17/2007. Need EPA
10 for Sediment Sampling 2007 | approval of this QAPP Addendum.
Round 3 Sediment Trap Submitted 06/30/2011
Deployment Field Report
AQI15-10 Page 12
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Biological Assessment -
Formal Publically Accessible
Submittal

Submittal EPA Comments
Deliverable' Deadline? Status/Comments Target Date
FATE & TRANSPORT
Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA comments
Transport Model Development received 10/15/07. LWG response to
and Data Gaps Identification comments submitted 1/8/2008.
Report
F&T Surface Sediment FSP — December | Submitted 12/10/2007; EPA comments
Addendum to 3B Sediment 2007 | received 1/2/08. 1/16/08 LWG agreed
FSP with EPA not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report .
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA
Survey Report comments not time-
critical at this point
in the project
BIOLOGICAL ASSESSMENT
Preliminary Draft Site-Wide 3/30/2012 | Submitted 03/20/2012 6/29/2012
Biological Assessment -
Electronic Version For Early
EPA Team Review
Preliminary Draf Site-Wide 3/30/2012 | Submitted 03/30/2012 6/29/2012

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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